T_HNDR

HENNING/WEEKLY ROAD LA1256

TO LA27

CONSTRUCTION 0% | START DATE: 5/24/2023 | COMPLETION DATE: 8/22/2023

Austin Abrahams
Director of Public Works

SCOPE OF WORK

Project will consist of removal of existing
roadway and repour of asphalt
roadway.
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