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HENNING/WEEKLY ROAD LA1256

TO LA27

CONSTRUCTION 95% | START DATE: 5/24/2023 | COMPLETION DATE: 8/22/2023
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Austin Abrahams
Director of Public Works

Engineer: Meyer & Associates Inc.
Bid Date: 8/10/2022

Notice of Award: 9/9/2022

Bid Award Amount: $1,411,972.09
Contractor: R.E. Heidt Construction LLC
Notice To Proceed: 5/24/2023
Completion Date: 8/22/2023
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SCOPE OF WORK

Project will consist of removal of existing

roadway and repour of asphalt
roadway.
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