



MPWOOD

MAPLEWOOD DRIVE – PHASE 2



CONSTRUCTION 100% | START DATE: 2/14/22 | COMPLETION DATE: 8/31/23



VICINITY MAP
SCALE: 1" = 1,000'

Engineer: Meyer & Associates Inc.
Bid Date: 10/12/21
Notice of Award: 11/17/21
Bid Award Amount: \$4,402,829.30
Contractor: Williams Equipment Services
Notice to Proceed: 2/14/22
Est. Sub. Completion Date:
8/31/2023

SCOPE OF WORK

Project will consist of removal of existing cement roadway and restabilize sub-base and repour of cement roadway with replacement of drainage boxes.

