


# GGFD2501 SULPHUR TEMPORARY FIRE STATION



CONSTRUCTION 60% | START DATE: 2/24/2025 | COMPLETION DATE: TBD



Engineer: Meyer & Associates Inc.  
Bid Date: 11/25/2024  
Notice of Award: 12/9/2024  
Bid Award Amount: \$522,000  
Contractor: Sam Istre Construction, Inc.  
Notice To Proceed: 2/24/2025  
Est. Sub. Completion Date: 8/22/2025

## SCOPE OF WORK

This is for the remodeling of the temporary fire station due to sustained damage.

