



# MPWOOD MAPLEWOOD DRIVE – PHASE 2



CONSTRUCTION 65% | START DATE: 2/14/22 | COMPLETION DATE: 8/31/23



VICINITY MAP  
SCALE 1" = 1,000'

Engineer: Meyer & Associates Inc.  
Bid Date: 10/12/21  
Notice of Award: 11/17/21  
Bid Award Amount: \$4,402,829.30  
Contractor: Williams Equipment Services  
Notice to Proceed: 2/14/22  
Est. Sub. Completion Date:  
8/31/2023

## SCOPE OF WORK

Project will consist of removal of existing cement roadway and restabilize sub-base and repour of cement roadway with replacement of drainage boxes.

